CS35L Project Schedule

Team & Project Name: Bubble TA / Section: Arjun Kallapur / 1C

Team Members

- Quan Do biguando@gmail.com
- Christy Yeung vplc0603@gmail.com
- Kevin Jin kevwjin@g.ucla.edu
- Omer Demirkan omerdemirkan@ucla.edu
- Mimi Tsang mitsang88@gmail.com

Schedule/Milestones

** when a task is assigned under the week, that means that the task is assigned at the start of the week and due the next week

Frontend: Mimi, Christy, Kevin

Backend: Omer, Quan

- Week 4 (1/22)
 - o Come up with Project Proposal and Schedule
 - o Decide on API endpoints
 - Build Github repository to begin collaborating
- Week 5 (1/29)
 - Have authentic endpoints with JWT and Bcrypt complete
 - Create utility functions on client
 - Work on mock ups
 - Learn React basics
- Week 6 (2/5)
 - Go over React basics
 - Final front-end mock ups and have basic blocks of website rendered
 - o Milestone #1: Finish back-end
- Week 7 (2/12)
 - Sign in and registration page front-end
 - Schedule page to display events (similar to the schedule format of Google Calendar)
 - Component to expand an event when clicked on from schedule page
 - Displays event title, event description, deadline, comments
 - Component to create comment
- Week 8 (2/19)
 - Component to create event
 - Input for event title, event date/deadline, event description
 - Profile page to add/remove/create groups
 - Component to create group with group title
 - o Component to create group event
 - o Milestone #2: Finished front-end
- Week 9 (2/26)
 - Setup database connection with front-end
 - Detailed README (using Markdown?): accurately and completely describes how to run app locally (entire group)

- Week 10 (3/5 3/9 (due date))
 - o Finish remaining features and any workarounds/adjustments if necessary
 - o Polish app frontend and prepare for presentation.
 - o Finish individual reports
 - o Party time!